

2026-2029 SELF-STUDY TIMELINE

Date*	Activity/Task
Fall 2026	Self-Study Institute (SSI)
November 15, 2026	Commission staff liaisons host post-SSI conference calls with key institutional representatives by this date
January 30, 2027	Institutions submit draft Self-Study Designs to Commission staff liaisons by this date
April 30, 2027	Institutions host Commission staff liaison for Self-Study Preparation Visits no later than this date
June 15, 2027	Institutions submit revised Self-Study Designs to Commission staff liaisons by this date
July 15, 2027	If the revised Self-Study Design is accepted, Commission staff liaisons send approval letters to institutions by this date
September 1, 2028	Commission staff send institutions team chairs by this date
September 30, 2028	The Commission contacts institutions to confirm team chair appointments by this date
January 30, 2029	The Commission identifies vice-chairs and confirms no conflicts of interest with institutions by this date
January 30, 2029	The Commission sends institutions evaluation team rosters by this date
4 to 6 months prior to On-Site Evaluation Visit	Institutions host Team Chair Preliminary Visits by this Date
10 weeks prior to On-Site Evaluation Visit	Institutions upload final Self-Study Report and all evidence by this date
Fall 2029	Fall 2029 On-site Evaluation Visits take place
7 days after visit ends	Team chairs share draft Team Reports with institutions
7 days after receiving draft Team Report	Institutions provide team chairs with any corrections of errors of fact in the draft Team Reports
5 days after receiving draft Team Report	Team chairs upload final Team Reports to MSCHE portal
7 days after receiving final Team Report	Institutions upload institutional responses to MSCHE Portal
5 days after receiving Institutional Response	Team chairs upload Team Chair's Confidential Briefs to MSCHE portal
June 2030	Commission meets to determine action

**To the extent a deadline falls on a weekend or United States Federal Holiday, the next business day will be the applicable deadline.*